CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: RBCF OIL REFINING CONTRACT NO. 68-82-99-07
ORDER NO.: 19 DATE(s): 6/19/01
SITE/SPILL NO.: PU SHIFT:0600 - 1730

EPA REGION: II 0SC: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env.,Inc. WORK ORDER #164
MONTTORS: Paul Potvin RM: Scott Soden

DESCRIPTION OF WORK TO BE PERFORMED

1) Provide form 1900-55s to the 0OSC for approval.

2) Provide security for the Site from 3:30pm until 7:30am the
following morning. One person acting as the guard will be on-
site at all times. Each guard will key-in at the appropriate
time and location at each key-box. The guard will periodically
inspect the site for any releases, spills, leaks, fires, etc.

3) Conduct a daily safety briefing.

4) Complete a Daily Work Summary outlining daily accomplishments.
5) Repair/seal the holes in the bottom of tank 16.

6) Stabilize, remove and stage the sludge currently in tank 16.
7) Decontaminate tank 16.

8) Cut an opening into the top of tank 4 and bend the top out of
the way so that the sludge can be stabilized.

9) Stabilize the sludge in tank 4.

10) Cut up the scrap metal as necessary and load into the
rolloff.

11) Collect a sample of the tank 14 rinsate, the sludge in the
bottom of the frac tank, the oil in the frac tank and the oil in
the basket of the loading rack pipe and ship for PCB analysis
with a 24 hour turnaround time. ,

12) Continue cleaning the sludge out of the tank trailer on the
western side of the Site.

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 0 -FOREMAN 7-CLEANUP TECHNICIAN(S) 1-PCT

0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QUANT . ITEM QUANT .
PICK UP TRUCK (1/4 TON) 3 FAX 1
FORKLIFT 0 CELLULAR TELEPHONE 1
LARGE EXCAVATOR 1 LAPTOP COMPUTER 2
PORTABLE BOILER 0 COMPUTER PRINTER 2
COPIER 1 VACUUM LOADER 1
FRAC TANK 1 AIR COMPRESSOR 1
CUT SAW 2 SAWZALL 2
DOUBILE DIAPHRAGM PUMP 1 BLOWER 2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR Mﬂ Lo lre

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE %@
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER /
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-82-99-07
ORDER NO.: 19 ' DATE(s): 6/18/01
SITE/SPILL NO.: PU SHIFT:0600 - 1730

EPA REGION: IT : 0SC: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env., Inc. WORK ORDER #164

MONITORS: Paul Potvin RM: Scott Scoden

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:
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SIGNATURE OF ON-SCENE COORDINATOR _W/%‘-/

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE éé/z
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